ARCHITECTURE & FOUNDATION PLAN · PHASE 0–1

Jashore Blood Network

A district-wide donor coordination platform, scoped for a controlled pilot.

This document presents the complete system architecture, database schema, API specification, security assessment, deployment plan, and development roadmap for the Jashore Blood Network. It is prepared for stakeholder review and explicit approval before any application code is written or any infrastructure is provisioned.

16	11	8	8
DELIVERABLES	PHASES	UPAZILAS	ROLES

Prepared by: Principal Architect · Z.ai

Scope: Workspace audit, architecture, security, deployment, roadmap

Status: For review · do not implement until approved

Date: 26 October 2026